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Action: None required 

This letter is in response to your memorandum dated July 14, 1994. You are correct in 
stating that the Environmental Protection Agency (EPA) was five weeks late with 
comments on the Background Soils Characterization Work Plan. This has had an effect on 
the schedule. This situation is further compounded by the loss of an individual that 
supports this program. 

Although there are complications associated with this program, be assured that EG&G 
Rocky Flats, Inc., will produce a quality product, within the scheduled time frame. 
Additionally, the project will be maintained within the budget that exists. 

The Background Soils Characterization Program consists of two phases: Phase I activities 
include field sampling and reporting of results for surface soil sampling. Phase I I  
activities include field sampling and reporting of results for selected soil profile 
sampling. Phase I has been identified as a priority because it is an Interagency 
Agreement (IAG) deliverable. Phase II is intended to support ongoing sitewide soil 
investigations but is not identified as an IAG deliverable. 

In order to meet the schedule for the Phase I Background Soils Characterization Program, 
which has been impacted by a five week delay in receiving comments from the EPA, EG&G 
Rocky Flats, Inc., proposes the following: 
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SIGNATURE Defer the Phase II portion of the study until Fiscal Year 1995 in order to 
concentrate resources on Phase I .  

Assign an additional EG&G Rocky Flats, Inc., person (Thomas C. Lange) to the 
project. 
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If you should have any questions related to this matter, please contact Gary Konwinskl at 
extension 8501. 

Environmental Restoration Program Division 
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